HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 1
PAYEE: MAX J. KUNEY COVPANY
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

|TEM GRP UNIT PRICE N T PLANNED REVI SED | CURRENT ESTINATE  NEW TOTAL TO DATE
003  REMOVI NG PAINT LI NE
01 $1.0000 L.F. 4, 040. 00 9, 530. 00 34, 586. 00
$4. 040. 00 $9. 530. 00 $34. 586. 00
| TEM TOTALS ( 856.09% OF PLANNED) 4,040.00 9,530.00 34, 586. 00
$4. 040. 00 $9. 530. 00 $34. 586. 00
012 DETOUR REMOVAL
01 $250, 000. 0000 L. S. $138, 006. 50 $93, 781. 49 $131, 106. 17
03 $83, 386. 00 $33, 354. 40 $79, 216. 70
05 $28, 607. 50 $27, 177. 13 $27, 177. 13
MAJOR | TEM TOTALS (  95.00% OF PLANNED) $250,000.00 $154,313.02 $237, 500. 00
022 BR NO 90/ 134N STEEL REPAIR
04 $15, 000. 0000 L. S. $15, 000. 00 $15, 000. 00 $15, 000. 00
| TEM TOTALS ( 100.00% OF PLANNED) $15,000.00 $15,000.00 $15, 000. 00
024  EXPANSI ON JO NT MODI FI CATI ON STRI P SEAL
02 $500. 0000 L. F. 59. 00 59. 00
$29, 500. 00 $29, 500. 00
04 64. 00 65. 77 65. 77
$32, 000. 00 $32, 885. 00 $32, 885. 00
MAJOR | TEM TOTALS ( 101.44% OF PLANNED)  123.00 65.77  124.77



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 2
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
027 FORCE ACCOUNT FORMB FOR FULL DEPTH DECK REPAIR
02 $20, 000. 0000  EST. $10, 000. 00 $0. 00
04 $10, 000. 00 $2, 352. 78 $22, 838. 98
| TEM TOTALS ( 114.19% OF PLANNED) $20, 000. 00 $2, 352. 78 $22, 838. 98
035 CRUSHED SURFACI NG BASE COURSE
01 $20.0000 TON 23, 762. 00 37,194. 06
$475, 240. 00 $743, 881. 20
02 2, 675. 00 0. 00
$53. 500. 00 $0. 00
03 2, 675. 00 1, 120. 50
$53. 500. 00 $22. 410. 00
04 2, 605. 00 1,733.35 1,733.35
$52. 100. 00 $34. 667. 00 $34. 667. 00
05 2, 660. 00 0. 00
$53. 200. 00 $0. 00
MAJOR | TEM TOTALS E 114. 42% OF PLANNEE? 34, 377. 00 1,733.35 40, 047. 91
116. 50% OF REVI SED $687, 540. 00 $34. 667. 00 $800, 958. 20
036  SHOULDER FI NI SH NG
01 $9, 500. 0000 M. 2.80 .82 2. 46
$26, 600. 00 $7, 790. 00 $23, 370. 00
| TEM TOTALS (  87.86% OF PLANNED) 2.80 .82 2. 46
$26, 600. 00 $7, 790. 00 $23, 370. 00
038  CEMENT CONC. PAVEMENT
01 $320.0000 C.YV. 7, 039. 00 72. 82 7,116.37
$2, 252, 480. 00 $23, 302. 40 $2, 277, 238. 40

MAJOR | TEM TOTALS ( 101. 10% OF PLANNED) 7, 039. 72. 7, 116.
$2, 252, 480. 00 $23, 302. 40 $2, 277, 238. 40



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 3
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
039 Rl DE SMOOTHNESS COMPLI ANCE ADJUSTMENT
01 $66, 157. 0000 CALC $66, 157. 00 $49, 946. 37 $49, 946. 37
MAJOR | TEM TOTALS (  75.50% OF PLANNED) $66, 157. 00 $49, 946. 37 $49, 946. 37
046  SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JOI NT
01 $5.0000 L.F. 47, 600. 00 36, 937. 00 46, 585. 00
$238, 000. 00 $184, 685. 00 $232, 925. 00
02 252. 00 0. 00
$1, 260. 00 $0. 00
04 279. 00 0. 00
$1, 395. 00 $0. 00
MAJOR | TEM TOTALS (  96.79% OF PLANNED) 48, 131. 00 36, 937. 00 46, 585. 00
$240, 655. 00 $184, 685. 00 $232, 925. 00
049 HVA CL. 1/2 IN PG 64H 28
01 $106. 0000 TON 13, 876. 00 2,042. 00 17, 334. 76
$1, 470, 856. 00 $216, 452. 00 $1, 837, 484. 56
02 2,019. 00 329. 30
$214, 014. 00 $34, 905. 80
03 974. 00 460. 20
$103, 244. 00 $48, 781. 20
04 2,125.00 344.17
$225, 250. 00 $36, 482. 02
05 535. 00 520. 63
$56, 710. 00 $55, 186. 78

MAJOR | TEM TOTALS 96. 72% OF PLANNED 19, 529. 00 2,042.00 18, 989. 06
97.24% OF REVI SED $2, 070, 074. 00 $216, 452. 00 $2, 012, 840. 36



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 4
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
053 LONG TUDI NAL JO NT SEAL
01 $1.5000 L.F. 40, 900. 00 25, 707. 00 45, 340. 00
$61, 350. 00 $38, 560. 50 $68, 010. 00
MAJOR | TEM TOTALS ( 110.86% OF PLANNED) 40, 900. 00 25, 707. 00 45, 340. 00
$61. 350. 00 $38. 560. 50 $68. 010. 00
054  EROSI ON CONTROL AND WATER POLLUTI ON PREVENTI ON
01 $7,500. 0000 L.S. $1, 500. 00 $72. 00 $1, 374. 00
02 $1, 500. 00 $72. 00 $1, 374. 00
03 $1, 500. 00 $72. 00 $1, 374. 00
04 $1, 500. 00 $72. 00 $1, 374. 00
05 $1, 500. 00 $72. 00 $1, 374. 00
| TEM TOTALS (  91.60% OF PLANNED) $7, 500. 00 $360. 00 $6, 870. 00
055 SEEDING FERTILIZING AND MULCHI NG
01 $3, 900. 0000 ACRE 9.80 2.86 2.86
$38, 220. 00 $11, 154. 00 $11, 154. 00
02 0.55 0. 00
$2, 145. 00 $0. 00
03 0. 55 0. 00
$2, 145. 00 $0. 00
04 0. 50 0. 00
$1, 950. 00 $0. 00
05 0. 50 0. 00
$1, 950. 00 $0. 00
MAJOR | TEM TOTALS (  24.03% OF PLANNED) 11. 90 2.86 2.86

$46, 410. 00 $11, 154. 00 $11, 154. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 5
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
056 SEEDING, FERTILIZING AND MULCHI NG - SI TE BORROW/ WASTE
01 $3, 900. 0000 ACRE 2.80 2.28 2.28
$10, 920. 00 $8, 892. 00 $8, 892. 00
| TEM TOTALS (  81.43% OF PLANNED) 2.80 2.28 2.28
$10, 920. 00 $8, 892. 00 $8, 892. 00
058  ENVI RONMENTAL COMPLI ANCE LEAD
02 $15, 000. 0000 L. S. $7, 358. 49 $352. 80 $7, 085. 40
04 $7, 641. 51 $367. 20 $7, 374. 60
| TEM TOTALS (  96.40% OF PLANNED) $15, 000. 00 $720. 00 $14, 460. 00
059 BEAM GUARDRAI L TYPE 31
01 $34.0000 L.F. 400. 00 512. 50 618. 80
$13, 600. 00 $17, 425. 00 $21, 039. 20
| TEM TOTALS ( 154. 70% OF PLANNED) 400. 00 512. 50 618. 80
$13, 600. 00 $17, 425. 00 $21, 039. 20
060 BEAM GUARDRAI L TYPE 31 NON- FLARED TERM NAL
01 $3,100. 0000  EACH 6. 00 4.00 7.00
$18, 600. 00 $12, 400. 00 $21, 700. 00
| TEM TOTALS ( 116.67% OF PLANNED) 6. 00 4. 00 7.00
$18, 600. 00 $12, 400. 00 $21, 700. 00
062 BEAM GUARDRAI L TYPE NESTED THRI E BEAM
05 $175.0000 L.F. 28. 00 28. 00 28. 00
$4, 900. 00 $4, 900. 00 $4, 900. 00
| TEM TOTALS (  100. 00% OF PLANNED) 28. 00 28. 00 28. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 6
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
063  BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21
01 $3, 600. 0000  EACH 1. 00 2. 00 3. 00
$3, 600. 00 $7, 200. 00 $10, 800. 00
| TEM TOTALS ( 300.00% OF PLANNED) 1. 00 2.00 3. 00
$3, 600. 00 $7, 200. 00 $10, 800. 00
064  BEAM GUARDRAI L ANCHOR TYPE 10
01 $2, 600. 0000  EACH 3. 00 2.00 3. 00
$7, 800. 00 $5, 200. 00 $7, 800. 00
| TEM TOTALS (  100.00% OF PLANNED) 3. 00 2.00 3. 00
$7, 800. 00 $5, 200. 00 $7, 800. 00
069  OPERATI ON OF TRANSPORTABLE ATTENUATOR
01 $45.0000 HR 86. 00 412. 00 2, 784. 50
$3, 870. 00 $18, 540. 00 $125, 302. 50
| TEM TOTALS (3, 237. 79% OF PLANNED) 86. 00 412. 00 2, 784. 50
$3, 870. 00 $18, 540. 00 $125, 302. 50
071  FLEXI BLE GUI DE POST
01 $55. 0000  EACH 106. 00 66. 00 113. 00
$5, 830. 00 $3, 630. 00 $6, 215. 00
| TEM TOTALS ( 106. 60% OF PLANNED) 106. 00 66. 00 113. 00
$5, 830. 00 $3, 630. 00 $6, 215. 00
077  TEMPORARY PAVEMENT MARKI NG SHORT DURATI ON
01 $.7000 L.F. 29, 950. 00 20, 958. 00 52, 926. 00
$20, 965. 00 $14. 670. 60 $37, 048. 20
02 0. 00 7,023.00

$0. 00 $4, 916. 10



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 7
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
077  TEMPORARY PAVEMENT MARKI NG SHORT DURATI ON
03 $.7000 L.F. 0. 00 7,022.00
$0. 00 $4. 915. 40
| TEM TOTALS ( 223.61% OF PLANNED) 29, 950. 00 20, 958. 00 66, 971. 00
$20, 965. 00 $14. 670. 60 $46, 879. 70
079  SEQUENTI AL ARROW SI GN
01 $2.0000 HR 2,910. 00 433. 00 3, 215. 00
$5. 820. 00 $866. 00 $6. 430. 00
| TEM TOTALS (  110.48% OF PLANNED) 2,910. 00 433. 00 3, 215. 00
$5. 820. 00 $866. 00 $6. 430. 00
080 PORTABLE CHANGEABLE MESSAGE SI GN
01 $.7500 HR 13, 200. 00 758. 00 11, 985. 00
$9. 900. 00 $568. 50 $8. 988. 75
| TEM TOTALS (  90.80% OF PLANNED) 13, 200. 00 758. 00 11, 985. 00
$9. 900. 00 $568. 50 $8. 988. 75
081  OTHER TEMPORARY TRAFFI C CONTROL
01 $75, 000. 0000 L.S. $37, 500. 00 $1, 861. 20 $34, 600. 00
02 $9, 375. 00 $363. 26 $8, 650. 00
03 $9, 375. 00 $363. 27 $8, 650. 00
04 $9, 375. 00 $363. 26 $8, 650. 00
05 $9, 375. 00 $363. 27 $8, 650. 00

MAJOR | TEM TOTALS ( 92. 27% OF PLANNED) $75, 000. 00 $3, 314. 26 $69, 200. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 8
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

082 OTHER TRAFFI C CONTROL LABOR

01 $135. 0000 HR 3, 300. 00 311.50 4,782.00
$445, 500. 00 $42, 052. 50 $645, 570. 00

02 825. 00 1,479.50
$111, 375. 00 $199 732.50

03 825. 00 ,479.00
$111, 375. 00 $199 665. 00

04 825. 00 93. 00 504. 00
$111, 375. 00 $12, 555. 00 $68, 040. 00

05 825. 00 93. 00 503. 50
$111, 375. 00 $12, 555. 00 $67, 972. 50

MAJOR I TEM TOTALS ( 132.55% OF PLANNED) 6, 600. 00 497. 50 8, 748. 00
$891, 000. 00 $67, 162. 50 $1, 180, 980. 00

083 TRAFFI C CONTROL SUPERVI SCR

01 $75,000. 0000 L. S. $15, 000. 00 $662. 80 $13, 177. 15
02 $15, 000. 00 $662. 87 $13, 177. 14
03 $15, 000. 00 $662. 87 $13, 177. 14
04 $15, 000. 00 $662. 87 $13, 177. 14
05 $15, 000. 00 $662. 87 $13, 177. 14
MAJOR | TEM TOTALS (  87.85% OF PLANNED) $75,000.00 $3,314.28 $65, 885. 71

086 ROADWAY SURVEYI NG
01 $200, 000. 0000 L.S. $100, 000. 00 $2, 300. 00 $93, 099. 90
02 $25, 000. 00 $25, 000. 00
03 $25, 000. 00 $25, 000. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACE: 9
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

|TEM GRP UNIT PRICE N T PLANNED REVI SED | CURRENT ESTINATE  NEW TOTAL TO DATE
086  ROADWAY SURVEYI NG
04 $200, 000. 0000 L. S. $25, 000. 00 $25, 000. 00
05 $25, 000. 00 $25, 000. 00
MAJOR | TEM TOTALS (  96.55% OF PLANNED) $200,000.00 $2,300.00 $193, 099. 90
090 M NOR CHANGE
oV $1.0000- CALC $0. 00 $4, 256. 00
01 $1. 00- $14, 595. 00 $32, 660. 42
CREDIT |ITEM TOTALS (1,642.00% OF PLANNED) $1.00- $14,595.00 $36, 916. 42
096 CO 5- RESET TEMPORARY BARRI ER
01 $14.5200 L.F. 1, 000. 00 336. 00 838. 00
$14’ 520. 00 $4, 878. 72 $12, 167. 76
ADDED | TEM TOTALS " '1,000.00 336.00 838. 00
$14. 520. 00 $4,878. 72 $12, 167. 76
123 CO 18- PANEL REPLACENENT- EQUI TABLE ADJ.
01 $20.0000 S.Y. 30. 00 46. 70 46. 70
$600. 00 $934. 00 $934. 00
ADDED | TEM TOTALS 30.00 46.70 46.70



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PAGE: 10
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

et QUANTI TY/ AMOUNT - - - < - < <o e e e e oo >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE
PLANNEDY REVI SED TOTAL. . oo oo $15. 794, 504, 21
PRE- ESTI MATE GROSS AMOUNT. . . oo oo T $972, 508. 93
NEW CONTRACT TOTAL-TO DATE. . .o oo oo o $15, 528, 573. 15
PERCENT COMPLETE THI'S ESTI MATE (LESS UNPLACED MOH) ORI GI NAL 6.57 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) 104. 91 %
TOTAL PERCENT COVPLETE (1 NCLUDI NG MOH) 104. 91 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) REVI SED 98.32 %

ORI G NAL BID PRI CE $14, 801, 298. 50



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 11/19/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 12:35:22
LEDCGER PRE- ESTI VATE REPORT PACGE: 11
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 23 WORK DONE TO 11-05-2020

DAYS CHARGED PRI OR THI S ESTI MATE: 239.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68
DEFERRED LEDGER ENTRI ES

ESTI MATED
ENTRY |ITEM GRP WORK DATE DESCRI PTI ON QrY/ AMT

THERE ARE NO DEFERRED | TEMS FOR THI S ESTI MATE.

THERE ARE NO | TEMS PENDI NG CHANGE ORDER (800-).

DEDUCTI ONS TO BE TAKEN:
LI QUI DATED DANMAGES
RAI LROAD FLAGG NG

---------------------------------------- M SC. DEDUCTI ONS

JERRY WOCD DATE M SC. DED. REASON:
PROIECT ENG NEER

REPORT STATUS: COWPLETE



